PART | - ADMINISTRATIVE

Section 1. General administrative information
Title of project

Restoration Of Riparian Habitat In Bakeoven / Deep Creeks

BPA project number: 9900600
Contract renewal date (mm/yyyy): 12/1999 ] Multiple actions?

Business name of agency, institution or or ganization requesting funding
Wasco County Soil and Water Conservation District

Business acronym (if appropriate) WCSWCD
Proposal contact person or principal investigator:
Name Ron Graves
Mailing Address 2325 River Road, Suite 3
City, ST Zip The Dalles, OR 97058
Phone (541) 296-6178
Fax (541) 296- 7868
Email address ron-graves@or.nacdnet.org

NPPC Program M easur e Number (s) which this project addresses
7.6A1, 7.6A2, 7.6B1, 7.6B3, 7.6B4, 7.6B5, 7.6B6, 7.6C5, 7.6D

FWS/NMFS Biological Opinion Number (s) which this project addresses

Other planning document r eferences

Wy-Kan-Ush-Mi Wa-Kish-Wit Val. Il p.38 (CRITFC 1995) Objective 1 ‘protect and enhance aquatic

and riparian habitat on all land bordering the Deschutes River and its tributaries to result in a net increase in
habitat quantity and quality over time.” Objective 2. ‘maintain or improve watershed conditions for
sustained, long-term production of fisheries and high quality water.” Objective 3. ‘maintain or improve

flow for fish production in the tributaries of the Deschutes River.” Strategy 2. Support implementation of
existing land and resource management plans. ACTION: Enhance natural production of summer steelhead
in Bakeoven Creek.

Deschutes River Subbasin Plan (1990) Summer Steelhead Strategy 3

Bakeoven Watershed Preliminary Planning Document, Wasco County Soil and Water Conservation

District, August 1994

Bakeoven Watershed Action Plan, Bakeoven Watershed Council, January 1996

Stream Report for Bakeoven Creek / Deep Creek, ODFW, September 1995

Short description

Implement riparian restoration plan developed during FY1999 planning. Initial efforts will emphasize
riparian fencing, active revegetation, and off stream water developments. Initiate detailed monitoring at
selected sites

Target species
Steelhead (Oncchyrhynus sp.), upland game animals and birds
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Section 2. Sorting and evaluation

Subbasin

Deschutes subbasin, Bakeoven Creek watershed

Evaluation Process Sort

CBFWA caucus Special evaluation process I SRP project type
Mark one or more If your project fits either of these
caucus processes, mark one or both Mark one or more categories
X] Anadromous fish [] Multi-year (milestone-based | [X] Watershed councils/model watersheds
X Resident fish eval uation) X Information dissemination
X wildlife X] Watershed project evaluation | [] Operation & maintenance

] New construction

X] Research & monitoring

X Implementation & management
[ ] wildlife habitat acquisitions

Section 3. Relationships to other Bonneville projects

Umbrella / sub-proposal relationships. List umbrellaproject first.

Project # Project title/description

Other dependent or critically-related projects

Project # | Project title/description

Natur e of relationship

9900600 | Bakeoven Riparian Assessment

Detailed planning for restoration effort. Will
be completed in FY1999 and is preparatory
for effort proposed in FY 2000.

Section 4. Objectives, tasks and schedules

Past accomplishments

Year | Accomplishment

Met biological objectives?

1994 | Preliminary watershed project planning

yes

1996 | Watershed Action Plan Developed, Upland

treatment began

yes

1998 | Continuing upland treatments

no - in progress

1999 | Riparian Assessment & Detailed Planning

no - in progress
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Objectives and tasks

Obj Task
1,2,3 | Objective ab,c | Task
1 Ensure overall project coordination a Coordinate project activities with
maintains high level of agency and participating agencies
landowner participation, avoids overlaps
and duplications of effort, identifies and
resolves i ssues as they occur

b provide regular project updates via
newsdl etter, personal contact, watershed
council meetings, and special meetings as
needed

c Meet with landowners/ landowner groups,
obtain project agreements, provide planning
assistance.

d Coordinate Wasco Co. schoals involvement
in project for outdoor environmental
education.

2 Implement riparian restoration plan a Devel op grazing management plans with
individual landowners with special
emphasis on protection of riparian areas.

b Develop off-stream water sources to to
reduce pressure on riparian areas.

c Support BPA NEPA process as necessary.

d Construct riparian protection fencing

e Actively revegetate riparian areain critical
areas with native and locally adapted tree
and shrub species.

f Reseed disturbed areas with perennial grass
Seed.

3 Monitor changesto riparian and stream a Ingtall and recover e ecronic temperature

channel conditions, and water quality dataloggers at designated Sites.
parameters

b Participate in annual spawning survey with
ODFW.

c Establish photopoints at each project site
and designated stream reach.

d Establish monitoring sites for other
parameters according to monitoring plan to
be findized in 1999.

e Conduct first year monitoring.

Objective schedules and costs

Start date End date | Measureablebiological FY 2000
Obj # | mmlyyyy mm/yyyy | objective(s) Milestone Cost %
1 12/1995 cont. Coordinate project efforts 9.00%
with agencies and watershed
council
2 12/1999 9/2002 Restore riparian vegetation, X 79.00%

fish habitat, floodplain
vegetation, proper
functioning condition of

riparian aress.

9900600 Restoration Of Riparian Habitat In Bakeoven/ Deep Creeks

Page 3




3 03/1999 09/2007 Document changesto 12.00%
riparian vegetation/habitat
Total 100.00%
Schedule constraints
No schedul e constraints are currently identified.
Major Milestones: September 2002 Compl ete upland conservation
September 2002 Complete riparian conservation
Completion date
FY 2002
Section 5. Budget
FY99 project budget (BPA obligated):  $35,065
FY2000 budget by line item
% of
Item Note total FY 2000
Personnel %38 30,000
Fringe benefits includes basic hedlth, life, dental & %9 7,500
employer costs (FICA, SUTA, Medicare,
Workers comp, €tc.)
Supplies, materials, non- fencing material, monitoring equipment, %4 3,000
expendabl e property office supplies & equipment
Operations & maintenance %0
Capitd acquisitions or %0
improvements (e.g. land,
buildings, major equip.)
NEPA costs %0
Construction-related support %0
PIT tags # of tags. %0
Travel Vehicle lease: $4873 %10 7,863
Vehicle operations: 10,000 mi * $.30/mi
Indirect costs overhead costs %6 4,573
Subcontractor (implementation of objective 2) %34 27,064
Other %0
TOTAL BPA FY2000 BUDGET REQUEST $80,000
Cost sharing
% total project
Organization Item or service provided cost (incl. BPA) Amount ($)
GWEB Upland Funding %27 35,000
Wasco County Budget support %2 2,000
WCSWCD Technical assistance %4 5,000
NRCS Technical assistance %2 3,000
Landowners Implementation cost share %5 6,000
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Total project cost (including BPA portion) | $131,000 |

Outyear costs

FY 2001 FYQ02 FYQ03 FY04

Total budget $110,000 $90,000 $12,000 $12,000

Section 6. References

Watershed? | Reference

[

Wy-Kan-Ush-Mi Wa-Kish-Wit Vol. I p.38 (CRITFC 1995) Objectives 1, 2, and 3. Strategy
2. Action: Enhance natural production of summer steelhead in Bakeoven Creek.

Bakeoven Watershed Preliminary Planning Document, Wasco County Soil and Water
Conservation Didtrict, August 1994

Bakeoven Watershed Action Plan, Bakeoven Watershed Council, January 1996

Deschutes River Subbasin Plan (1990) Summer Steelhead Strategy

Stream Report for Bakeoven Creek / Deep Creek, ODFW, September 1995
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PART Il - NARRATIVE

Section 7. Abstract

FY 2000 PROPOSAL

Goals: Improve watershed health, improve water quality, restore degraded habitat in-stream and in
theriparian corridor, increase natural steelhead production, benefit other species of wildlife.

Objectives: Implement riparian restoration plans with associated fencing, off-stream water
developments, and plantings. Implement monitoring plan.

Thisproject initiates riparian work as the second phase of a comprehensive watershed treatment
approach. Land treatment, fencing, livestock water developments, and management systems in the uplands
are being implemented now using other funding sources. It follows NWPPC policies and addresses many
measures of the 1994 Fish and Wildlife Program.

Thisproposal will implement thefirst year of athree-year riparian restoration effort aimed at
boosting natural steelhead production in Bakeoven Creek from less than 200 returning adults to 600 or
more (based on conservative ODFW estimates of carrying capacity). The project will install riparian
protection fencing and devel op off-stream water sources for associated upland pastures. These systems will
be used with grazing rotations designed to allow riparian recovery. Riparian vegetation will be actively
planted in critical areas after fencing has been compl eted.

Results will be fully documented in accordance with the Monitoring Plan (based on EPA
monitoring protocols) and reviewed.

Section 8. Project description

a. Technical and/or scientific background

This project addresses goals and objectives of the 1994 Fish and Wildlife Program, the Columbia River
Anadromous Fish Plan of the Nez Perce, Umatilla, Warm Springs, and Y akama Tribes, and the Bakeoven
Watershed Action Plan (Bakeoven Watershed Council January 1996) sponsored by the Wasco County Soil
and Water Conservation District. Their relationship to this project’s objectives is discussed bel ow.
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This proposal supports all stated objectives for the Fish and Wildlife Program’s Deschutes River
Subbasin Plan: a) maximize protection and enhancement of aquatic and riparian habitat on all land
bordering the Deschutes River and its tributaries to result in a net increase in habitat quantity and quality
over time; b) maintain or improve watershed conditions for the sustained long-term production of fisheries
and improved water quality; ¢) maintain or improve flow for fish production in the tributaries of the
Deschutes. (Vol. Il p.38). It carries out strategy 2 for Bakeoven by initiating fish habitat improvement
work. The Columbia River Anadromous Fish Plan also identifies enhancement of natural summer
steelhead production in Bakeoven Creek as one of four important strategies for the Deschutes subbasin.

This project supports the 1994 Fish and Wildlife Program goals, policies and objectives as
outlined below from Sections 7.6 A, B, and C. The habitat goal (7.6) is to “protect and improve habitat
conditions to ensure compatibility with the biological needs..."

This project deals directly with resource management (human activities) systems affecting steelhead
production in a coordinated, comprehensive approach to watershed management (7.6A.1). This project will
begin implementation of riparian restoration plans which will improve productivity of steelhead habitat for
the weak run in Bakeoven as well as protecting limited areas of currently good habitat (7.6A.2).

This project follows the habitat policies through locally led coordination and cooperation and
strong private landowner involvement in this pro-active project (7.6B.1). Habitat elements of the project
are integrated into a full-scale watershed improvement project in which cooperative agreements have been
obtained with all participating landowners (7.6B.3). Habitat improvements will emphasize implementation
of grazing management systems. These were identified during action plan development as a critical
component for riparian restoration. This project makes extensive use of multiple funding sources including
private landowner cost share and in-kind support, GWEB, USDA, Oregon Dept. of Agriculture, BLM,
Oregon Trout, ODFW and others. It uses technical support and cooperation from OSU Extension, BLM,
ODFW, Wasco Co. SWCD, The Confederated Tribes of the Warm Springs &&senf Oregon, and
NRCS (7.6B.5). The project emphasizes education, by involving the local school district. Regular
newsletter updates are published. The Conservation District assisted in forming the local watershed council
and developing the local assessment and action plan enabling local stakeholders, and particularly
landowners, to take a pro-active role in helping solve their own resource problems (7.6B.6). The objectives
of the Council are to adopt management practices consistent with regional habitat objectives. These
systems place maximum emphasis on grazing management systems to allow revegetation of riparian areas
and to restore proper functioning conditions (7.6C.5). Landowners agree to assume operations and
maintenance costs for 10 years as part of their project agreement.

Habitat degradation in Bakeoven has been due primarily to land management practices, which
over the course of 125 years has adversely affected watershed health. Land use in Bakeoven Watershed is
almost entirely range. Past use of season-long grazing and large pasture size has led to degradation of
perennial grass stands and riparian vegetation, affecting the hydrologic processes of the watershed and the
stream. Increased flood flows and low summer baseflows, coupled with reduced bank stability due to
inadequate riparian vegetation, account for much of the loss of habitat within the stream, as well as high
water temperatures. For instance, frequency of rearing pools has been reduced as the stream has become
wider and shallower due to high flood flows and unstable banks. These same causes are, at least in part,
responsible for reduced steelhead populations.

Vegetative recovery will add stability and enable stream structure to reestablish itself through
natural hydrologic processes with narrower, deeper channels and higher frequency of pools. The proposed
work will contribute, along with other funding sources, toward passive and active riparian restoration and
implementation of improved land and riparian management systems.

Significant work history on the project is outlined as follows: Initial project planning was
completed in 1994 under an Oregon Department of Agriculture grant. Funding was obtained from Oregon
Governor’'s Watershed Enhancement Board to commence upland work focused on grazing management
systems and the tools to make them work, primarily fencing and upland water developments. 100% of the
landowners in the Bakeoven watershed have participated in implementing improved grazing management
systems in the uplands. Upland assessment and planning followed specifications of the Natural Resources
Conservation Service. Bureau of Land Management personnel have been involved and have participated in
assessment of operations which include BLM lands. BLM, Oregon Trout and ODFW have assisted in
several fencing projects. Detailed riparian assessment will be completed in 1999 under a BPA grant. The
project is entering its fourth year of a planned 5-year upland treatment effort and is ready to initiate an
estimated 3.5-year effort on riparian restoration.
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Wasco County SWCD District Manager Ron Graves has been involved as project
manager/coordinator since the project began, and is also involved in the ongoing Buck Hollow Watershed
Project, which isnearing completion. Similar work is underway in the neighboring Pine Hollow
Watershed.

References:
Bakeoven Watershed Preliminary Planning Document (Wasco Co. SWCD August 1994)
Bakeoven Watershed Action Plan (Bakeoven Watershed Council January 1996)

b. Rationale and significance to Regional Programs

The proposed project will begin the riparian restoration phase of the watershed project, establish riparian
fencing, plant critical areas and devel op off-stream water sources for pastures isolated from the stream.
Riparian buffers under the USDA Conservation Reserve Program will be promoted. Stream areas enrolled
in this program will provide significant leveraging of BPA funds, and will be rested for 10 to 15 years.
Other funding sources are being used for land treatment and upland range improvements.

Thisproposal should be viewed in the context of therest of the comprehensive watershed plan.
Improved management systems, al ong with appropriate tools (fencing and water devel opments), are being
put into place to better manage upland range and cropland, reducing both runoff and erosion, and providing
some protection to the stream corridor from damaging flood events. Upland assessment, planning and
implementation followed specifications of the Natural Resources Conservation Service. This project will
begin implementation of the second phase of the watershed project, which focuses on managing riparian
areas to allow regrowth and maintenance of riparian vegetation. Detailed riparian assessment will be
completed in 1999 under a BPA grant.

This project strongly supports the goals and objectives of the 1994 Fish and Wildlife Program and
the Columbia River Anadromous Fish Plan helping restore aweak run of summer steelhead in aprinciple
Deschutes tributary. Integrated into a holistic watershed project, this project will have benefits to many
other species, including red-band trout, deer, elk, antelope and game birds. Because the project emphasizes
passive restoration methods, i.e. land management changes to encourage vegetative recovery in uplands
and riparian areas, no adverse effects are foreseen to the habitats of any species of fish or wildlife.

The SWCD requires landowners, through written agreements, to assume O& M responsibilities
and associated costs as a condition of receiving cost share for conservation practices applied on their land.

C. Relationshipsto other projects

This project is consigent with the objectives of the Deschutes Subbasin Plan (1990) Summer Steelhead
Strategy 3, and directly implements a proposed action of Wy-Kan-Ush-Mi Wa-Kish-Wit, Volume I, page
38, Strategy 2: "ACTION: Enhance natural production of summer steelhead in Bakeoven Creek." It aso
complements other Lower Deschutes fish habitat projects, such as Trout Creek and Buck Hollow. This
project isthe natural follow-up to the Bakeoven Riparian Assessment project #99-006-00 which is
currently underway and which will provide the detailed plans for implementation and monitoring.

d. Project history (for ongoing projects)

Outreach efforts began in 1993, when a group of landowners from the Bakeoven watershed
approached the SWCD to request assigance in improving their grazing management systems and protecting
the creek. Technical partners from state and federal agencies were contacted, and a watershed council was
organized. Preliminary planning was completed in 1995. The Bakeoven Watershed Action Plan was
written, following the format developed by the Strategic Water Management Group (SWMG). Three years
of afive-year upland treatment phase have now been completed using other funding sources. A FY 1999
BPA grant is being used to compl ete detailed riparian assessment using ground-truthed low-level aeria
photography and ODFW physical stream surveys. Thisproposal initiates a 3.5 year riparian restoration
phase based on detail ed restoration plans funded for development in FY 99 with BPA funds ($35,065 +
other funding).
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e Proposal objectives

Objectives are: 1. Coordinate project activities to avoid overlap and duplication, and to identify and resolve
issues which may arise. 2. Implement detailed restoration plansincuding fencing, water devel opments,
and tree planting. 3. Monitor water quality, riparian growth, project implementation and spawning activity.

Products resulting from this project will include 4.5 miles of riparian protection fencing, four off-
stream water devel opments, associated grazing plans and monitoring data in accordance with the
monitoring plan (using EPA monitoring protocols) currently under devel opment.

f. M ethods

Objective:

1. Project coordination to maintain landowner and agency participation, avoid overlap and
duplication of effort, and to identify and resolve issues as they occur is anecessary component of any
project. Tasks associated with this objective include regular interface with participating agencies,
watershed council, and individua landowner participants. Other tasksinclude providing opportunities for
local student involvement in natural resources. In addition to the coordination effort, one task under this
objective includes providing public information on project activities.

2. Riparian restoration efforts will emphasi ze passive recovery of theriparian corridor and stream
function. Riparian protection fencing, grazing management plans and off-stream water devel opments will
protect the stream from inappropriate grazing practices, allowing full vegetative recovery. Stream function
and water quality parameters will improve due to the stabilizing effect of woody vegetation, such as
temperature. In critical areas, native and locally adapted trees and shrubs will be planted to speed
vegetative regrowth.

Active manipulation of stream habitat was considered and de-emphasized for the following
reasons: @) Structural approaches tend to be expensive and have ahigh risk of failure, b) inappropriate
design of structures can negatively affect non-target species, and c) structures often have alimited life-span
or require expensive long-term maintenance. On the other hand, passive restoration, i.e. changing those
management practices which previoudy caused a negative effect on target and non-target species, will
positively affect all species of fish and wildlife for aminimal cost with ahigh probability of success. In
addition, project benefits will be felt over the long term (multiple generations), because local
landowner/managers are involved in the process and incorporate the needs of fish and wildlife into their
long-term management systems.

3. Monitoring will be in accordance with the monitoring plan, currently under devel opment with
FY99 funding. BLM and ODFW fish biologists and other technical personnel will be consulted during
devel opment of restoration and monitoring plans. The monitoring plan will follow EPA protocols and will
include photopoints at project sites, stream cross-sections, continuous temperature monitoring, spawning
surveys and other parameters as recommended by partner agencies and approved by Bonneville Power
Administration. The SWCD technician will accomplish most of thiswork. Annua spawning surveys will
be performed in cooperation with ODFW.

No risksto habitat, other organisms or people arereadily apparent.

0. Facilities and equipment

Office space in the USDA Service Center in The Dalles will be used to support the project.
Macintosh and Pentium computers are available aswell as color printers and a plotter. Software includes
ARCVIEW, ARCINFO and AutoCAD Light. Field equipment is available to support the project and
includes water quality monitoring equipment, survey instruments, and an ATV. A four-wheel-drive pickup
must be leased to provide access to the off-road locationsin the project. At least four additiona e ectronic
temperature data loggers must be purchased.

No capita expenditures are planned.

h. Budget
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Two positions will be partially funded by BPA funds. The District technician will spend 80% of histime
on the Bakeoven project, and the District manager will spend 25% of histime on Bakeoven.

Under equipment, at least four e ectronic temperature data loggers will be purchased, as well as 4.5 miles
of fencing material, and aminor quantity of office supplies.

Transportation to and from the project is an average of 60 miles each way from the office. Assitesarein
rugged, remote areas, a four-wheel drive vehicle must be leased. Mileage and upkeep of the vehicleis
included in this budget.

Project implementation will be accomplished by contracting fence construction and off-stream water
developments through competitive bids or by reimbursement of individua landowners that opt to complete
work themselves.

Estimated overhead costs total 6% of the budget.

Section 9. Key personnel

The Project Manager isRon Graves. Heis planned for 0.25 FTE in FY2000. Dutiesinclude
overall project coordination and management. He serves as point of contact for participating landowners
and agencies. Financial management aspects of the job include accounting for expenditures against
authorized line items, obtaining other grantsto assig in implementation, and devel oping cost breakdown
spreadsheets to share costs for individual practices or systems of practices between authorized funding
sources. Heis designated as the District Contracting Officer and prepares all contract documentation and
solicitations where contracts are required. He conducts site showings and bid openingsin accordance with
the contracting manual and procedures adopted by the District Contract Review Board. In addition he
obtains landowner agreements for participation in the project. He preparesall project-related invoices and
payments, which the Digtrict Board of Directors reviews monthly. He prepares and submitsall required
project reports and necessary permit applications. He plans and conducts project rel ated meetings as
required and supports local watershed council meetings. Mr. Graves prepares briefings on the project for
different forums and regular newdl etter articles. He provides daily supervision to the Project Technician
and assists with fieldwork as needed.

Ryan Bessette isthe project technician. Heis planned for 0.80 FTE in FY 2000. His
responsihilities include serving asinspector during and on completion of practice implementation,
obtaining and compiling monitoring information, including photo documentation. He records compl eted
watershed work on appropriate maps. He works with the landowners and NRCS plannersin devel oping
grazing management plans and with NRCS techniciansin laying out practicesin thefield. He prepares
topographic maps and associated aeria photography for field use to assist in laying out portions of ranch
plans. He obtains plant materials, cuttings and seed mixes for use in the project and assigts in planting and
seeding activities, including supervising planters.
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Resumes:

Ron Graves Education: - BS Oceanography,
University of Washington 1977
- MS Meteorol ogy and Oceanography,
Naval Postgraduate School Monterey 1982

Employer: Wasco County Soil and Water Conservation District
May 1990 to present
Duties: District Manager with responsibilities for all aspects of
Didtrict Operations, Administration, Project Management
Recent United States Navy
Employment: 1966-1977 Naval Communications Technician

1977-1990 Naval Surface Warfare Officer

Expertise: Extensive leadership and management experience in the U.S. Navy, with
extensive planning experience. Extensive project management experience at Naval Weapons Center, China
Lake as project manager for the NATO Anti-Air Warfare System where the Center was Missile Design
Agent. Systems engineering was the watchword for that program, where direction was provided to 21
scientists and engineers at the Center and efforts of 5 foreign nationsand 3 U.S. laboratories were
coordinated.
Recent SWCD project completions include thefirst 5 of 8 Buck Hollow project phases. The most recent
was Phase 5, completed in July 1998. A combined Oregon Dept. of Agriculture Planning and
Implementation Grant and DEQ Water Quality (319) grant to implement best management practices to
reduce erosion and runoff in the Fifteenmile Watershed was completed in June 1997. A bioengineering
demonstration project on lower Fifteenmile Creek using multiple funding sources was completed in
November 1997.
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Ryan Bessette ~ Education: - BS Rangeland Resources, Oregon State University
with minor in Natural Resources, 1992

Employer: Wasco County Soil and Water Conservation District
November 1996 to present
Duties: District Technician, assigned full timeto local

Watershed Projects with respons bilities in planning,
implementation, monitoring, compiling data
Recent United States Forest Service
Employment: 4/93 - 11/96 Range Technician Mt. Hood NF
6/92 - 2/93 Range Technician Malheur NF
6/91- 991 Range Technician Mt. Hood NF
Oregon State University
6/90 - 9/90 Research Assigant
Expertise: Has awealth of experience relating to range and riparian systems. Has
conducted stream surveys for vegetative cover and stream bank stability. Surveyed mountain streams for
fish habitat and livestock impacts. Conducted juniper debris loading operations on various streams.
Coordinated several range projects on Mt. Hood NF and Columbia Gorge Scenic Area. Has worked on
watershed analysis for White River and Environmental Assessments for grazing alotments. Supervised
and managed cattle grazing activities and monitored vegetative conditions of grazing alotments. Has
supervised Y outh Conservation Corps and Y outh Forest Camp crews in fence construction and provided
oversight and ingpector duties on fencing contracts and bioengineering contracts. Has supervised
Americorps crews in riparian planting and grass seeding activity. Collected data on research plots of
various seeded grasses. Has collected baseline and monitoring data on water quality, flows, and stream
geomorphology. Has plant identification skills of forbs, grasses, and shrubs. Has supervised construction
projects, including riparian fencing, and bioengineering.

Section 10. Information/technology transfer

Thisisa combination planning and implementation project. Project information will be
distributed in aregular, bimonthly newd etter, and at regular watershed council meetings. Presentationsto
various groups are used to convey information about the project and results. Publication of the detailed
planswill be made available for agency and public review.

Congratulations!
!
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